

COMMUNITY DESIGN PROGRAM PROJECT TIMELINE

STAGE ONE: Application

3 months

STEP 1

- Form local committee and review program material -- ONE MONTH

STEP 2

- Submit application/application review -- ONE MONTH

STEP 3

- Negotiate charrette dates and sign CDP contract -- ONE MONTH

STAGE TWO: Preparation

1.5 months

STEP 4

- IAF recruits volunteers & local committee generates interest -- ONE MONTH

STEP 5

- Team leader and Executive Director conduct site visit -- 1/2 DAY

STEP 6

- Local committee gathers requested materials -- NEXT TWO WEEKS

STAGE THREE: Implementation

1 month

STEP 7

- Design team conducts charrette -- ONE DAY (FRIDAY)

STEP 8

- Design team performs group work in Des Moines -- TWO AFTERNOONS

STEP 9

- Team leader & Executive Director returns to community to present final recommendations -- ONE FRIDAY EVENING

STAGE FOUR: Progress Assessment

1 year later

- Upon request, local committee submits follow-up report to the Foundation.